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The Minnesota Twins unveiled renderings of their new ballpark design from HOK today, along
with many details on the new ballpark. The Biz of Baseball   will be
updating our 
New Twins Ballpark page
 shortly with many details, as well as numerous high-resolution versions of the design, such as
is seen here.

UPDATE: ALL IMAGES ARE NOW IN PLACE. DETAILS ON THE FACILITY WILL BE
FORTHCOMING OVER THE COURSE OF THE EVENING ON THE 
NEW TWINS BALLPARK PAGE

Select from the images below to view in larger format. High resolution versions of these
and others are available on The New Twins Ballpark page .

All images courtesy of the Minnesota Twins and HOK
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The following is the proposed timeline from the Twins for the ballpark construction:

2007
April - June

Schematic design is unveiled
Development Agreement and Lease/Use Agreement is fi nalized
Complete site/infrastructure plan
Complete site assembly
Site clearing and utility relocations begin
County approval of schematic design
County issues bonds
County holds hearings on fi ndings of environmental impact statement
County Board votes on EIS fi ndings
Twins open Ballpark Marketing Center
Twins launch premium seating (private suites and club seats) sales

July – August

Groundbreaking ceremony
Site excavation and foundations of the ball park and bridges over 394 begin
Relocation of BNSF railroad
September - December
Start structure over newly relocated BNSF line
Start structure in Right Field

2008
January - December
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Steel and concrete install

2009
January - June

Final concrete placement - Topping off celebration

July - December

Install playing fi eld
Finish building enclosure

2010
March-April

Ballpark construction is completed
Opening Day
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