

Twins Unveil New Stadium Renderings

Written by Maury Brown
Thursday, 12 April 2007 04:29



The **Minnesota Twins** unveiled renderings of their new ballpark design from HOK today, along with many details on the new ballpark. [The Biz of Baseball](#) will be updating our [New Twins Ballpark page](#) shortly with many details, as well as numerous high-resolution versions of the design, such as is seen here.

UPDATE: ALL IMAGES ARE NOW IN PLACE. DETAILS ON THE FACILITY WILL BE FORTHCOMING OVER THE COURSE OF THE EVENING ON THE [NEW TWINS BALLPARK PAGE](#)

Select from the images below to view in larger format. High resolution versions of these and others are available on [The New Twins Ballpark page](#).

All images courtesy of the Minnesota Twins and HOK

Twins Unveil New Stadium Renderings

Written by Maury Brown

Thursday, 12 April 2007 04:29



The following is the proposed timeline from the Twins for the ballpark construction:

2007

April - June

- Schematic design is unveiled
- Development Agreement and Lease/Use Agreement is finalized
- Complete site/infrastructure plan
- Complete site assembly
- Site clearing and utility relocations begin
- County approval of schematic design
- County issues bonds
- County holds hearings on findings of environmental impact statement
- County Board votes on EIS findings
- Twins open Ballpark Marketing Center
- Twins launch premium seating (private suites and club seats) sales

July - August

- Groundbreaking ceremony
- Site excavation and foundations of the ball park and bridges over 394 begin
- Relocation of BNSF railroad
- September - December
- Start structure over newly relocated BNSF line
- Start structure in Right Field

2008

January - December

Twins Unveil New Stadium Renderings

Written by Maury Brown

Thursday, 12 April 2007 04:29

Steel and concrete install

2009

January - June

Final concrete placement - Topping off celebration

July - December

Install playing field

Finish building enclosure

2010

March-April

Ballpark construction is completed

Opening Day